4264

BILL NO. S-78-11-29

SPECIAL ORDINANCE NO. S-223-78

AN ORDINANCE approving Change Order No. 1, in connection with Improvement Resolution No. 5767-77, Clinton Street.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Rieth-Riley Construction Co., Inc., in connection with Improvement Resolution No. 5767-77, for:

installation of additional P.V.C. pipe for Water Pollution Control and furnish and adjust two frames and castings for safety measures for Clinton Street,

in the amount of $5,645.00, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Councilman

APPROVED AS TO FORM AND LEGALITY,

CITY ATTORNEY

Read the first time in full and on motion by Nuckols, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock ____ M.,E.S.T.

DATE: 11-14-78

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Stier, seconded by Hunter, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	5			4	
BURNS	X				
HINGA				X	
HUNTER	X				
MOSES	X				
NUCKOLS				X	
SCHMIDT, D.				X	
SCHMIDT, V.				X	
STIER	X				
TALARICO	X				

DATE: 11-28-78

Charles W. Westerman per
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-223-78 on the 28th day of November, 19 78

ATTEST: (SEAL)

Charles W. Westerman per
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of November, 19 78, at the hour of 11:30 o'clock A M.,E.S.T.

Charles W. Westerman per
CITY CLERK

Approved and signed by me this 4th day of December, 19 78, at the hour of 9:30 o'clock A M.,E.S.T.

Robert E. Armstrong
MAYOR

S-78-11-29

Bill No. _____

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance approving Change Order No. 1, in connection with Improvement Resolution No. 5767-77, Clinton Street

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance do PASS.

JOHN NUCKOLS - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

WINFIELD C. MOSES, JR.

DONALD J. SCHMIDT

JAMES S. STIER

11-28-78 CONCURRED IN

DATE CHARLES W. WESTERMAN, CITY CLERK

11/14/78

Memorandum

To Board of Works Date October 17, 1978

From Kenneth N. Traylor

Subject Change Order No. 1, Resolution No. 5767-1977, Clinton St.
B. O. 184-77

COPIES TO:

Attached are three copies of Change Order No. 1 for Clinton Street, Superior to Calhoun, Resolution No. 5767-77.

Please execute and return two (2) copies to this office for distribution.

Kenneth N. Traylor

Kenneth N. Traylor

KNT:ms

Att. (3)

BOARD OF PUBLIC WORKS
RECEIVED
OCT 17 1978

66-208-16

10/18/78

received 11/4/78

CHANGE ORDER

66-208-16 10/18/78

Change Order No. 1
Project No.
Name of Project Clinton Street

Resolution No. 5767-1977
Board Order No. 184-77
Date 10/9/78

To: Rieth-Riley Construction Co., Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Change in Contract Price Increase
	1	Install 1" P.V.C. for Water Pollution Control Reg. Pits	2,365.00		2,365.00
	2	Furnish and adjust 1741-E frame and casting	1,640.00		3,280.00
		Total Decrease			
		Total Increase			
		Net (~~Decrease~~) (Increase) Contract Price			5,645.00

The sum of $ 5,645.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 315,086.60
Current Contract Price Adjusted by Previous Change Order	$ 315,086.60
New Contract Price Including this Change Order	$ 320,731.60

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth N. Traylor (Chief Asst Engineer) Date 10/16/78

Accepted by: Ross J. Cole (Contractor) Date 10/13/78

Approved by: Edward Byers (City Engineer) Date 10/17/78

Approved by: _____ (Owner) Date _____

Ethel W. LaMar

Mary G. Scott

Attested by: Arnita Miller Date 10/18/78

Change Order No. 1
Resolution No. 5767-1977
Board Order No. 184-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: See attached memos

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: DECREASE ---

Future maintenance cost while increasing operational safety and efficiency!

Robert C. Gittus P.E.
Engineer

4264

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - IMPROV. RESOL. NO. 5767-77 - CLINTON STREET, RIETH-RILEY CONSTR. CO., INC

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 8-78-11-27

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, IMPROVEMENT RESOLUTION NO. 5767-77, CLINTON STREET, FOR THE INSTALLATION OF ADDITIONAL P.V.C. PIPE FOR WATER POLLUTION CONTROL AND FURNISH AND ADJUST TWO FRAMES AND CASTINGS FOR SAFETY MEASURES, RIETH-RILEY CONSTRUCTION CO., INC., CONTRACTOR.

(CHANGE ORDER AND MEMORANDUM ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER $320,731.60

EFFECT OF PASSAGE INSTALLATION OF ABOVE ITEMS TO DECREASE FUTURE MAINTENANCE COST WHILE INCREASING OPERATIONAL SAFETY AND EFFICIENCY

EFFECT OF NON-PASSAGE MAINTENANCE PROBLEMS IN NEAR FUTURE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $5645.00 FROM STATE OF INDIANA

ASSIGNED TO COMMITTEE

EP